



## Provincial Integrated Work Plan<sup>1</sup>

**STATUS:**

- In progress
- Completed
- On Hold
- Delayed
- Pending
- Discontinued

<i>Strategic Direction 2: Catalyst to drive excellence in stroke care and vascular health</i>					
Priority Initiative	Task Team Members <small>(Lead underlined)</small>	Deliverables and Target Date	Responsible Person(s)	Status	Update
<b>Rehabilitation Intensity Priority #1:</b> Support Collection and Reporting of Rehabilitation Time to the National Rehabilitation Reporting System (NRS)	<u>Beth Linkewich,</u> <u>Sylvia Quant,</u> Jennifer Beal, Gwen Brown, Jenn Fearn, Shelley Huffman, Amy Maebrae-Waller, Judy Murray, Ruth Hall, Donelda Sooley, Janine Theben, Deb Willems, Jennifer White, *supported by Linda Kelloway, Director of Best	a) Development of a resource guide to support the measurement of rehabilitation intensity in in-patient stroke rehabilitation. <b>Target Date: February 9, 2015</b>	Sylvia Quant, Shelley Huffman, Amy Maebrae-Waller, Janine Theben	Completed	Resources a), b), c), d), and f) have been posted on the OSN website under the Stroke Quality Based Procedures Resource Centre: <a href="http://ontariostroketnetwork.ca/stroke-gbp-resource-centre/stroke-rehabilitation-resource-centre/clinical-tools-and-resources-for-implementation/clinical-tools-resources-implementation-patient-rehabilitation/">http://ontariostroketnetwork.ca/stroke-gbp-resource-centre/stroke-rehabilitation-resource-centre/clinical-tools-and-resources-for-implementation/clinical-tools-resources-implementation-patient-rehabilitation/</a>  Resources a) to f) have been disseminated to
		b) Development of a Stroke Rehabilitation Intensity Frequently Asked Questions (FAQs) resource. <b>Target Date: February 9, 2015</b>	Sylvia Quant, Shelley Huffman, Amy Maebrae-Waller, Janine Theben	Completed	
		c) Development of a template to illustrate clinical examples of achieving 3 hours/day of intensive therapy. <b>Target Date: February 9, 2015</b>	Shelley Huffman	Completed	

1. Key Users: Ontario Regional Education Group, Rehabilitation Coordinators, Community & LTC Coordinators.

<b>Strategic Direction 2: Catalyst to drive excellence in stroke care and vascular health</b>					
<b>Priority Initiative</b>	<b>Task Team Members</b> (Lead underlined)	<b>Deliverables and Target Date</b>	<b>Responsible Person(s)</b>	<b>Status</b>	<b>Update</b>
	Practice, Ontario Stroke Network (OSN)	d) Provision of support for Canadian Institute for Health Information (CIHI) education sessions and feedback processes - development and education delivery of the OSN portion of the CIHI <i>Quarterly NRS Discussion Forum – Measuring “Rehabilitation Time” for the NRS</i> <b>Target Date: February 12, 2015</b>	Beth Linkewich, Shelley Huffman, Sylvia Quant	Completed	OSN Regional Rehabilitation Coordinators to support local conversations within their regions.  Revised FAQs will be disseminated to OSN members in the Summer of 2016.
		e) Development of a provincial slide deck to support rehabilitation intensity data collection by front line staff. <b>Target Date: March 13, 2015</b>	Amy Maebrae-Waller, Sylvia Quant, Shelley Huffman, Janine Theben	Completed	
		f) Development of an OSN Rehabilitation Intensity Communiqué – March 2015 Intention of the document is to provide further clarification to stakeholders regarding the goals of rehabilitation intensity data collection and reporting in Ontario. <b>Target Date: Communiqué will be disseminated to stakeholders by March 15, 2015.</b>	Beth Linkewich, Jennifer White, Amy Maebrae-Waller, Janine Theben	Completed	

<b>Strategic Direction 2: Catalyst to drive excellence in stroke care and vascular health</b>					
<b>Priority Initiative</b>	<b>Task Team Members</b> (Lead underlined)	<b>Deliverables and Target Date</b>	<b>Responsible Person(s)</b>	<b>Status</b>	<b>Update</b>
<b>Rehabilitation Intensity Priority #2:</b> Support Clinical Implementation	<u>Beth Linkewich</u> , <u>Sylvia Quant</u> , Jennifer Beal, Gwen Brown, Jenn Fearn, Shelley Huffman, Amy Maebrae-Waller, Judy Murray, Ruth Hall, Donelda Sooley, Janine Theben, Deb Willems, Jennifer White, *supported by Linda Kelloway, Director of Best Practice, OSN	a) Development and implementation of 3 OTN videoconferences/webcasts that showcase our partners' successes and initiatives, how to use the VCoP, and how to access resources on the OSN website. <b>Target Dates: October 20, 2014, November 18, 2015 and January 13, 2016</b>	Beth Linkewich Jennifer Beal, Janine Theben, Shelley Huffman, Sylvia Quant, Donelda Sooley, Judy Murray, Amy Maebrae-Waller	Completed	Handouts for the October, November and January OTN presentations have been posted on the OSN website under the Stroke Quality Based Procedures Resource Centre.
		b) Development of rehabilitation intensity newsletters that provide updates to stakeholders and promote upcoming videoconferences, pocket cards, and other resources. <b>Target Date: August 2015</b>	Janine Theben, Deb Willems, Shelley Huffman, Judy Murray, Sylvia Quant	Completed	Newsletters have been passed to OSN members to distribute within their regions.  Newsletters have been posted on the OSN website under the Stroke Quality Based Procedures Resource Centre.
		c) Development of stroke rehabilitation intensity pocket cards that contain the 4 guiding questions for therapists and therapy assistants. <b>Target Date: July 2015</b>	Jennifer Beal, Deb Willems	Completed	The pocket card template has been passed to OSN members to distribute within their regions.  The pocket card template has also been posted on the OSN

<b>Strategic Direction 2: Catalyst to drive excellence in stroke care and vascular health</b>					
<b>Priority Initiative</b>	<b>Task Team Members</b> (Lead underlined)	<b>Deliverables and Target Date</b>	<b>Responsible Person(s)</b>	<b>Status</b>	<b>Update</b>
					<p>website under the Stroke Quality Based Procedures Resource Centre.</p> <p>Pocket cards have been disseminated at the Canadian Stroke Congress (CSC) OSN booth.</p>
		<p>d) Development of engagement strategies for the Toronto Stroke Networks Virtual Community of Practice (VCoP) that showcases success stories and innovative ideas for increasing rehabilitation intensity. This includes development of a VCoP Information Sheet that provides tips on how to join the VCoP. <b>Target Date: December 2015</b></p>	<p>Janine Theben, Donelda Sooley, Judy Murray, Sylvia Quant</p>	<p>Completed</p>	<p>A discussion thread has been posted on the VCoP (<a href="http://www.strokecommunity.ca">www.strokecommunity.ca</a>) and has been highlighted in the VCoP's Weekly Email Updates.</p> <p>The VCoP Information Sheet has been disseminated to all OSN members.</p> <p>The VCoP rehabilitation intensity discussion forum has been presented at the CSC OSN booth.</p>

<b>Strategic Direction 2: Catalyst to drive excellence in stroke care and vascular health</b>					
<b>Priority Initiative</b>	<b>Task Team Members</b> (Lead underlined)	<b>Deliverables and Target Date</b>	<b>Responsible Person(s)</b>	<b>Status</b>	<b>Update</b>
		e) Development of a tool that summarizes literature or best available evidence that supports rehabilitation intensity. <b>Target Date: Summer 2016</b>	Janine Theben, Jennifer White, Jenn Fearn, Deb Willems, Donelda Sooley	In progress	Once complete, this resource will be disseminated to all OSN members and housed on the OSN website.
		f) Dissemination of resources using a multi-pronged approach (social media- e.g., Twitter, etc.); this would be aligned with OSN's communication plan. <b>Target Date: March 2016</b>	Gwen Brown, Beth Linkewich, Patrick Moore	Completed	Most resources developed within the work plan have been disseminated.
		g) Development of a whiteboard presentation on rehabilitation intensity. <b>Target Date: January 2015</b>	Judy Murray, Donelda Sooley, Deb Willems, Amy Maebrae-Waller, Patrick Moore	Completed	Video will be housed on the OSN website at: <a href="http://ontariostroketnetwork.ca/stroke-gbp-resource-centre/stroke-rehabilitation-resource-centre/clinical-tools-and-resources-for-implementation/clinical-tools-resources-implementation-patient-rehabilitation/">http://ontariostroketnetwork.ca/stroke-gbp-resource-centre/stroke-rehabilitation-resource-centre/clinical-tools-and-resources-for-implementation/clinical-tools-resources-implementation-patient-rehabilitation/</a> and is also located on YouTube: <a href="https://www.youtube.com/watch?v=5wF3KIYdttI">https://www.youtube.com/watch?v=5wF3KIYdttI</a>

**Strategic Direction 2: Catalyst to drive excellence in stroke care and vascular health**

Priority Initiative	Task Team Members (Lead underlined)	Deliverables and Target Date	Responsible Person(s)	Status	Update
<b>Rehabilitation Intensity Priority #3:</b> Facilitate Data Quality and Continuous Improvement	<u>Beth Linkewich</u> , <u>Sylvia Quant</u> , Jennifer Beal, Gwen Brown, Jenn Fearn, Shelley Huffman, Amy Maebrae-Waller, Judy Murray, Ruth Hall, Donelda Sooley, Janine Theben, Deb Willems, Jennifer White, *supported by Linda Kelloway, Director of Best Practice, OSN	a) Development of an implementation survey to evaluate ongoing resource needs to support implementation of rehabilitation intensity data collection. <b>Target Dates: Survey will be passed to sites by May 2015. Data review and analysis by June 30, 2015. Dissemination of results by September 2015.</b>	Sylvia Quant, Janine Theben, Amy Maebrae-Waller, Shelley Huffman	Completed	Survey results have been presented at the CSC and the 2015 Health Quality Transformation conference. These results will also be presented at the International Stroke Conference in 2016.  CSC posters have been passed to OSN Regional Rehabilitation Coordinators to disseminate as appropriate within their regions.
		b) Informing the development of a data analysis plan <b>Target Date: Fall 2016</b>	Ruth Hall, Beth Linkewich	In progress	Met with CIHI to discuss and review metrics to be calculated. Analysis plan to be developed for Institute for Clinical Evaluative Sciences (ICES) analyses of RI FY15/16 data (expected Fall 2016).
		c) Responding to emerging data collection and analysis needs as appropriate <b>Target Date: Ongoing with completion</b>	Beth Linkewich, Ruth Hall	In progress	Assisted CIHI by responding to questions they have received, updating CIHI

<b>Strategic Direction 2: Catalyst to drive excellence in stroke care and vascular health</b>					
<b>Priority Initiative</b>	<b>Task Team Members</b> (Lead underlined)	<b>Deliverables and Target Date</b>	<b>Responsible Person(s)</b>	<b>Status</b>	<b>Update</b>
		<b>by April 2016</b>			documentation, and communicating updates through the OSN Regional Rehabilitation Coordinators Group.
		d) Establishment of data quality targets <b>Target Date: TBD</b>	Beth Linkewich, Ruth Hall, Jenn Fearn, Shelley Huffman, Sylvia Quant, Marie Disotto- Monastero, CIHI	Pending	See above update under 3b).
		e) Reviewing the quality of the data that has been submitted (e.g., completeness and ranges) <b>Target Date: Fall of 2016</b>	Ruth Hall, Ferhana Khan	On hold	Review of Ministry of Health and Long-Term Care's data quality reports with OSN Regional Rehabilitation Coordinators; ICES will receive FY15/16 data in the Fall of 2016.
		f) Identification of opportunities for reporting and sharing data in a meaningful way <b>Target Date: Fall of 2016</b>	Ruth Hall, Beth Linkewich	On hold	See above; Ruth and Beth to collaborate with CIHI to review initial data and identify how best to disseminate.