

## Provincial Integrated Work Plan

**STATUS:**  
 -In progress  
 -Completed  
 -On Hold  
 -Delayed  
 -Discontinued

**Strategic Direction 2: Catalyst to drive excellence in stroke care and vascular health**

Priority Initiative	Committee Members <small>(Lead(s) underlined)</small>	Deliverables and Target Date	Status	Update
Develop a Stroke Unit Toolkit that will facilitate implementation of stroke units at stroke centers as described in the Canadian Best Practice Guidelines and the new Ontario QBP Stroke Unit definition.  <b>Target Audience:</b> Toolkit would be used by: <ul style="list-style-type: none"> <li>OSN members e.g. Regional Program Managers, District Stroke Coordinators; OREG, Rehab Coordinators, Community and LTC Coordinators etc.</li> <li>OSS stakeholders e.g., Directors, Managers, frontline staff of organizations implementing a stroke unit in a stroke centre.</li> <li>Other stakeholders such as the LHIN(s).</li> </ul>	Jessica Bresse Margo Collver Elaine Edwards Shelley Hawton Caterina Kmill Whitney Kucey Laura Maclsaac Rhonda McNicoll-Whiteman Colleen Murphy Beth Nugent Linda Kelloway <u>Nicole Pageau</u> <u>Gina Tomaszewski</u>	1. Develop framework for Stroke Unit toolkit.  <p style="text-align: right;"><b>Target Date: Dec 10<sup>th</sup>, 2014</b></p>	Completed	
		2. Distribute tasks to Stroke Unit Workgroup based on framework.  <p style="text-align: right;"><b>Target Date: Dec 10<sup>th</sup>, 2014</b></p>	Completed	
		3. Develop content of each module in toolkit with monthly review by Stroke Unit Workgroup. The Toolkit modules include, but at this point in time are not limited to: <ul style="list-style-type: none"> <li>Introduction(Outline</li> <li>Stroke Unit definition</li> <li>Types of Stroke Unit Models(Acute, Rehab and Integrated)</li> <li>Getting Started/Important Considerations: (# of beds calculation; staffing; admission criteria; standards and protocols; preparation of the interprofessional team)</li> <li>Evaluation (Performance Indicators)</li> <li>FAQs</li> <li>Key Contacts (appendix of established stroke units that meet the new QBP definition.</li> </ul> <p style="text-align: right;"><b>Target Date: June 2016</b></p>	In Progress	
		4. Identify change management strategies to support with the adoption and implementation of stroke units at stroke centers.  <p style="text-align: right;"><b>Target Date: June 2016</b></p>		

March 30, 2015.

		<p>5. Develop and test a template of questions that would assist staff/health care providers visiting stroke units in preparation for development of own stroke unit.</p> <p style="text-align: right;"><b>Target Date: For development of template: January 30th, 2015</b></p>		
		<p>6. Develop a sustainability plan that would help to support currency of key components of the Stroke Unit Toolkit.</p> <p style="text-align: right;"><b>Target Date: June 2016</b></p>		