

## **Provincial Integrated Work Plan<sup>1</sup>**

## **STATUS:**

- -In progress
- -Completed
- -On Hold
- -Delayed
- -Discontinued

Strategic Direction 2: Catalyst to drive excellence in stroke care and vascular health						
Priority Initiative	Committee  Members (Lead underlined)	Deliverables and Target Date	Existing Resources	Responsible Person	Status	Update
Navigation Model to Support Patient Transitions to the Community  Rationale: Canadian Best Practice Recommendations state that patients and families should	Sue Verrilli Stefan Pagliuso Alda Tee Gwen Brown Jocelyn McKellar Pauline Bodnar Shelley Sharp Marianne Thornton Krystyna Skrabka Laura Dineen Holly Leyser Rebecca Bowes  *supported by Linda Kelloway, Best Practice Leader OSN  Ad Hoc Members as needed: • Stroke survivor	Investigate/understand/define the difference between system navigation, community navigation and CCAC Case Coordination (Neuro), including a definition of these roles.  Target Date: May 31, 2014		S. Pagliuso J. McKellar P. Bodnar K. Skrabka L. Dineen R. Bowes		
be provided with information, support and access to services throughout transitions to the community following a stroke to optimize the		2. Identify guiding principles from which the community transition and navigation model will be developed (i.e. peer support will be considered as both an enabler and part of the infrastructure for this model). Community should be defined as a part of these guiding principles for the		A. Tee G. Brown H. Leyser S. Verrilli P. Bodnar		

return to life roles and activities. This working group will develop a model to address this guideline. The model will align with the provincial work of the Rehab Care Alliance and Phases 1 and 2 of the Quality Base Procedures.  Community is defined as: (**to be determined by the	<ul> <li>MOD</li> <li>CCAC</li> <li>LHIN</li> <li>The Change         Foundation</li> <li>Secondary         Prevention         Clinic</li> <li>Primary care</li> <li>Healthlinks</li> <li>Aboriginal         partner</li> <li>Fitness         instructor</li> <li>OCSA member</li> <li>OACCAC         member</li> <li>Judy Murray,         DSC Trillium</li> </ul>	Target Date: June 30, 2014  3. Complete and analyze an environmental scan of current navigation/transition models (pull from previous working group, can look globally, any kind of navigation model, will need to include a literature search (already completed in NEO).  Target Date: August 31, 2014		
small working group for Deliverable #2)	• PATH Foundation	<ol> <li>Identify and recommend elements of a model for transition and community navigation in Ontario for persons with stroke and their families.</li> <li>Target Date: March 31, 2015</li> </ol>		

5. Identify resources needed to implement a community transition and navigation model and make recommendations based on identified gaps.		
Target Date: March 31, 2015		