

Provincial Integrated Work Plan¹

Community/OP Rehab – Revised and Final April 10 2017

STATUS:
 - In progress
 - Completed
 - On Hold
 - Delayed

Priority Initiative	Task Team Members (Co-chairs underlined)	Deliverables and Target Date	Responsible Person	Status	Update
1. Support regions/organizations to be able to conduct needs analysis for outpatient and/or community based stroke rehabilitation services at regional level.	<u>Janine Theben</u> <u>Shelley Huffman</u> Lindsay Butler Donna Cheung Margo Colver Esme French Beth Linkewich Darlene Venditti Amy Maebrae-Waller Kathryn Yearwood (adhoc) Linda Kelloway	Provide <u>resource tool outlining methodology</u> to do estimated demand analysis based on geography for stroke outpatient/community rehab (current vs desired state) that can be used by each stroke region/LHIN as applicable by Dec 2017. Tool to be developed utilizing examples/experience of stroke regions who have already developed similar analysis.	Shelley (Lead) Amy Beth L.		
2. Collect, create and share tools and resources to assist in implementing and delivering QBP Phase II : Community /OP	<u>Janine Theben</u> <u>Shelley Huffman</u> Lindsay Butler Donna Cheung Margo Colver Esme French Beth Linkewich	<u>Part A</u> <u>i) Collate and share existing resources by Dec 2017:</u> Put together examples of current existing resources (i.e. RCA decision making tools, existing stroke networks decision tools for referrals,	Janine/Shelley (Lead) Esme Amy Darlene		

1. Key Users: Regional Directors/District Stroke Coordinators, Ontario Regional Education Group, Rehabilitation Coordinators, Community & LTC Coordinators.



This resource was independently produced by Community and Outpatient Stroke Rehabilitation Provincial Integrated Workgroup for the purposes of supporting stroke best practice implementation. CorHealth Ontario's role is limited to enabling the sharing of this resource.

Rehab	Darlene Venditti Amy Maebrae-Waller Kathryn Yearwood (ad hoc) Linda Kellaway	<p>transition checklists, stroke flow diagrams which show linkages to community programming, examples of QBP therapy) .</p> <p><u>ii) Create a list of potential facilitators/change ideas to address identified challenges to QBP Community /OP Rehab implementation</u> tool by March 2018. Workgroup will consider an innovative/visual format similar to a menu with choices to select for more detail. Hopefully will include contact information of groups/organizations that may have already successfully used these change ideas levels/programming examples etc. and determine useful format to share/post.</p> <p>Part B <u>ii)Create a decision making algorithm/ tool</u> which assists in navigating use of OP and/ or in - home community rehab services for stroke patients and options for integration of services on two levels. A tool which considers system components/health system planning (by Dec 2017, and link with estimated demands analysis Priority 1</p>	Margo Donna Linda		
			Janine (Lead) Darlene Shelley		

1. Key Users: Regional Directors/District Stroke Coordinators, Ontario Regional Education Group, Rehabilitation Coordinators, Community & LTC Coordinators.



This resource was independently produced by Community and Outpatient Stroke Rehabilitation Provincial Integrated Workgroup for the purposes of supporting stroke best practice implementation. CorHealth Ontario's role is limited to enabling the sharing of this resource.

		group) and a tool to be developed with and clinical details to support clinical decision making criteria/considerations (by Feb 2018).			
--	--	--	--	--	--

1. Key Users: Regional Directors/District Stroke Coordinators, Ontario Regional Education Group, Rehabilitation Coordinators, Community & LTC Coordinators.



This resource was independently produced by Community and Outpatient Stroke Rehabilitation Provincial Integrated Workgroup for the purposes of supporting stroke best practice implementation. CorHealth Ontario's role is limited to enabling the sharing of this resource.