

Provincial Integrated Work Plan

STATUS:

- In progress
- Completed
- On Hold
- Delayed
- Discontinued

Strategic Direction 2: Catalyst to drive excellence in stroke care and vascular health

| Priority Initiative | Committee Members <i>(Lead(s) underlined)</i> | Deliverables and Target Date | Status |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------|
| <p>Support implementation of Early Supported Discharge programs in Ontario</p> <p>Purpose</p> <ul style="list-style-type: none"> • Supports best practice and quality- based procedures (QBP) phases #1 and #2 • Supports quality improvement initiatives across the continuum • Impacts patient flow and alternate level of care <p>Note: Consider the patient and caregiver experience throughout</p> | <p><u>Donna Cheung</u>, <u>Esmé French</u>, Rebecca Fleck, Linda Kelloway, Beth Linkewich, Amy Maebrae-Waller, Colleen Murphy, Shelley Huffman, Sylvia Quant, Donelda Sooley, Maggie Traetto, Deb Willems, Beth Nugent</p> <p>Note: Ad Hoc members and consultants may be added as required</p> | <p>a) Identify common core elements of ESD through literature review, environmental scan Need to include the following to align with QBP - definition of ESD, service standards, target populations, resources/ references - patient, caregiver, system level outcomes</p> <p>Target Date: November 30, 2014</p> | Completed |
| | | <p>b) Identify evaluation indicators – how does it benefit/ impact system, to inform and align with QBP patient, caregiver, system level outcomes</p> <p>Target Date: November 30, 2014</p> | Completed |
| | | <p>c) Development of a sample(s) business case/proposal to support creation of regional ESD programs</p> <p>Target Date: November 30, 2014</p> | Completed |
| | | <p>d) Identify/ develop additional implementation tools and educational resources and recommend priorities for their development</p> <p>Target Date: January 31, 2015</p> | Completed |
| | | <p>e) Dissemination of evidenced-based resources/ tools to provincial stroke networks to support a sustainability and knowledge translation plan for ESD resources and implementation, including a final report to stakeholders</p> <p>Target Date: March 31 2015</p> | Completed and Ongoing |
| <p>Influencing Initiatives: Phase II: Stroke Quality Based Procedures – Module 6: Early Supported Discharge for Rehabilitation; Rehabilitative Care Alliance Priorities: Definitions, Frail Senior/Medically Complex, Outpatient/Ambulatory Data, Capacity Planning and System Evaluation</p> | | | |